# NexaWorks — Supplier Proposal

## Enterprise Data Platform Modernization | Synthetic Bid Submission

**Supplier:** NexaWorks
**Submission date:** 2026-10-20
**Historical experience rating (test input):** 4.0/5
**Profile:** Balanced proposal; strongest implementation detail and support model; mid-range price.

## 1. Executive summary

NexaWorks presents a balanced plan with practical stages, explicit acceptance gates, operational handover and a well-defined support model. Some certification and commercial details need confirmation.

## 2. Technical solution and approach

Discovery and workload classification; governed landing zone; pilot; prioritized migration waves; automated reconciliation; query performance baselines; cutover checklists; rollback criteria; joint architecture decision log. Diagrams are conceptual, not environment-specific.

## 3. Delivery plan, timeline and team

Discovery 3 weeks; design 4; foundation 4; pilot 3; migration waves 10; stabilization and handover 3. Total 27 weeks. Roles include delivery manager, architect, data engineers, QA automation engineer, security specialist and operations lead. Each phase has an exit gate.

# NexaWorks — Commercial, Security and Risk Detail

## 4. Commercial proposal and assumptions

INR 1.08 crore implementation plus separately shown 10% contingency; 12-month support INR 14 lakh. Cloud consumption and optional tools excluded. Includes assumptions and change control, but no detailed out-of-scope rate card.

## 5. Security, compliance and data protection

RBAC, service identities, encryption, audit logs, secret rotation, environment separation and pre-go-live review. Offers control mapping to buyer policy. ISO-aligned practices claimed without certificate. Data deletion and retention need detail.

## 6. Risks and dependencies

Environment-specific architecture and certification evidence missing; rate card and retention procedures need clarification.

The supplier proposes a joint risk register reviewed weekly during delivery. The gaps stated above should be validated during due diligence.

# NexaWorks — Support and Acceptance

## 7. Support and operational handover

90-day hypercare; 8x5 operations; 24x7 P1 on-call; 30-minute acknowledgement; runbooks; knowledge transfer; monthly reviews and quarterly improvements. Two anonymized relevant client examples; references available for due diligence.

## 8. Acceptance approach

Acceptance should follow agreed functional, reconciliation, performance, security and operational-readiness checks. Detailed thresholds and service levels must be finalized in contract documents.

## 9. Synthetic-data declaration

This proposal is fictional and exists only to test the software workflow. It is not a real offer and must not be used for procurement.

## 10. Reviewer note

Score only the evidence provided. Do not infer certifications, guarantees or capabilities when supporting evidence is absent. Record missing information as a gap.